ATeT

(i

AT&T Wireless Services
15 East Midland Avenue
Paramus, NJ 07852

September 13, 2001

Honorable Jerry Simonoff

Chairman, Virginia 911 Board

Department of Technology Planning

110 South 7™ Street

Suite 135

Richmond, VA 23219 VIA FACSIMILE AND REGULAR MAIL

Dear Chairman Simonoff:

In lieu of the oral report I had planned to deliver at the September 12, 2001 Virginia 911
Board meeting, AT&T Wireless Services ("TAWS") submits this written progress report regarding
deployment of Phase I wireless enhanced ("E911") service in the requesting northern Virginia
PSAPs.

A total of 5§ PSAPs in northern Virginia (i.¢., the counties of Arlington, Fairfax, Loudoun,
and Prince William, along with the City of Alexandria) have requested Phase I E911 service
from AWS. Service agreements have been negotiated and executed with Arlington, Fairfax and
Prince William Counties. I anticipate that Loudoun County will execute their service agreement
in the next few days, and our negotiations with the City of Alexandria are nearing completion as
of this afternoon.

As these negotiations have been progressing, our technical teams have been working with
their counterparts at the PSAPs. Routing and provisioning activities have been completed as of
September 7, 2001. Trunk orders were placed with Verizon on August 31, 2001. Although no
firm order of completion date has been received from Verizon, similar orders are usually filled
within three weeks.

As more information becomes available, I will advise the Board.
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